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Agenda

• Open Work To Be Briefed

• MPLM Late Stow To Be Briefed

• Middeck Payload Requirements To Be Briefed 

• Launch Delay To Be Briefed

• OMRS/ACOMC Status No Concerns

• PRACA Status No Concerns

• Configuration Status No Concerns

• Launch Commit Criteria None

• Open CoFR Exceptions None

• Readiness Statement To Be Briefed
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Open Work

Pad B – Launch Package

• Launch Package to Pad 11/7 (A)

• MPLM/LMC/MACH-1 Transfer to Orbiter 11/9 (A)

• MPLM/LMC/Orbiter IVT 11/10 (A)

• MACH-1/GAS/Orbiter IVT 11/17

• Starshine (MACH-1) Ordnance 11/17

• MPLM Late Access Demo / Early Stow 11/18

• MPLM Late Stow/Internal Closeouts 11/20-21

• MPLM Final Hatch Closure / Leak Check 11/21

• MPLM Dry Air Purge 11/24

• MPLM Gross Leak Check / Final Pressurization 11/25

• Launch Package Closeout / PLBD Close For Flight 11/26

• Middeck Payload Stow 11/28

• Launch  11/29
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• Payload Late Access Platform 
(PLAP)

• Payload Late Access Kit 
(PLAK)
– Ladder
– Floor

MPLM Late Access
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• First time implementation of MPLM late access capability 

• “Won’t Fail Review” performed with management to review all aspects of GSE 
readiness, training, and procedures to ensure team is ready to support MPLM access 
at the pad 

– GSE is certified and ready for use
– GSE fit checks performed at pad to mitigate risk

• Fit check of PLAK onto PLAP in PCR
• Fit check of PLAP with Orbiter/MPLM on STS-105/7A.1
• Additional PLAP/PGHM fit check performed due to PGHM strongback work

– Personnel are trained and ready to support
• MPLM late access certification training completed using PLAK and MPLM 

Access Certification Equipment (MPLM/PLAP simulator)
– Procedures are released and incorporate lessons learned from training

• 51 bags & 22 cushions currently defined for MPLM stow at pad

– Late Access Dry Run (demo/early stow) planned for 11/18
• Bags available early will be stowed during demo / early stow

– Final Late Stow: 11/20-21

MPLM Late Access
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Runway (return from 
ISS)

N/AN/AN/AN/ADCPCG-V

Runway (return from 
ISS)

N/AN/AN/AN/AAPCF

Runway (return from 
ISS)

N/AN/AN/AN/AHRF Urine Tube Dispenser 
Assy (3)

Runway48 HrsYesYes</= L-20 HrsADF

OPF/MDDNoneNoNoNominalCBTM Stowage

Runway24 HrsYesYes</= L-24 HrsCBTM (3)

Xfer to ISS48 HrsYesYes</= L-24 HrsPCG-STES (2)

Xfer to ISS24 HrsNoNo</= L-24 HrsBCSS

Runway (contents 
swap to/from ISS) 

48 HrsYesYes</= L-24 HrsBTR

Xfer to ISS31 DaysNoNo</= L-84 HrsADVASC Stowage 2

Xfer to ISS8 DaysNoNo</= L-84 HrsADVASC-GC

DestowLaunch 
Delay

Ascent 
Power

IVTInstallationMiddeck

Middeck Payload Requirements
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Launch Delay

• MPLM
– Access must be regained for launch delays >30 days to refurbish limited life items

• MACH-1
– Reinstall experiment covers if payload bay doors are reopened for periods >24 hrs

• LMC and GAS (2) have no launch delay requirements
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Readiness Statement

• Pending completion of the identified standard open work and resolution of the 
identified CoFR Exceptions, KSC ISS/Payloads Processing Directorate is ready to
proceed with launch and on-orbit stage operations for Launch Package UF-1.
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Back-up Charts



UF-1/STS-108  FRR

J. F.  KENNEDY  SPACE  CENTER
10

Master Milestone Schedule

2001 2002
JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARYJUNE

21MACE MOVE TO MPPF
2425LMC ARRIVAL AT KSC
24 09LMC GAS STORAGE

1424 KSC STOWAGE BENCH REVIEW #1 (RSP BAGS) 
13 07LATE ACCESS TRAINING/MISSION SUPPORT (MPPF)

09LMC ARRIVAL MPPF
10 23LMC / GAS MPPF INTEGRATION

20MACH-1 DELTA READINESS REVIEW
24MACH-1 O/D KSC

23LMC WT & CG TRANSFER TO CANISTER
24MACH-1 TRANSFER TO CANSITER

13MPLM-02 RELEASED FROM MISSION 6A
3030ORBITER APCU IVT

29KSC STOWAGE ITEMS NEED DATE
29 21CARGO OPERATIONS

27KSC BENCH REVIEW #2 (FINAL SSPF STOW)
14KSC BENCH REVIEW #3 (PAD LATE STOW)

09ECL NEED DATE (RELEASE 1)
26ECL NEED DATE (RELEASE 2)

1316 LATE CREW PROVISIONS PREPACK O/D DATE
24 3116 PREPACKED STOWAGE KSC NEED DATE

07LIMITED LIFE ITEMS H/W O/D KSC
13 24MPLM SSPF ERS INTEGRATION OPERATIONS (M)

1212FINAL ECLSS CHECKOUT (PANELS CLOSED)
1719MPLM-02 PICO TEST

25 31RSR/RSP NEED DATE
25START RACK / RSP TO MPLM INSTALLATION
25 19RACK/RSP TO MPLM INSTALLATION

11RSR 150, RSR 161 AVAIL FROM 7A.1
27 01AAC INSTALLATION

04START OF SHUTTLE INTEGRATION
04 29SHUTTLE INTEGRATION
04 29SSPF SHUTTLE INTEGRATION OPS

0303AAC HEATER TEST
0911MPLM-2 CBM/LEAK CHECK

17 23FINAL INTERNAL CLOSEOUTS
23MPLM INTERIM HATCH CLOSURE
24 03CANISTER OPS SSPF
2525TRANSFER MPLM TO LPIS FOR WEIGHT & C.G./TRANSFER TO CANISTER

2929TRANSFER TRANSCAN TO O&C H-BAY
07UF-1 PAYLOAD TRANSFER TO PAD
0808PAYLOAD INSTL IN ORB

1010MPLM-02/ORBITER IVT
1616MACH-1/LMC IVT
1616GAS CAN IVT
1717MPLM LATE ACCESS DEMO
1818MPLM LATE ACCESS DEMO CONTINGENCY

2021MPLM LATE STOW/INTERNAL CLOSEOUT BAY 1 & 2
2426DRY AIR PURGE/P/L C/O

24
24 31VAB OPS (REF. ONLY)

31 29PAD OPS (REF. ONLY)
29LAUNCH (UF-1)  (20:05)
29 10MISSION

10ORBITER LANDING (SLF)
10 17POST LANDING OPS (OPF)

17 10UF-1 POST MISSION DEINTEGRATION (SSPF)(M)
10MPLM RELEASED FROM UF-1
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OPF BAY: PAD: ORBITER:
NASA:

BOEING PGOC:

THREATS:

LEGEND:

Project Milestone
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Program Milestone Level 1

Program Milestone Level 2

Forecast 

Activity Bar (w/Progress)

MASTER MILESTONE SCHEDULE

F. WARGA

T. COREY

AA07NOV 01REV F 5644 ASSBLY SEQ

105 ENDEAVOR1 B

STS-108 ISS-12-UF1 MPLM-02 (8 RSR's /4 RSP) LMC, ORU/PL

/s/

/s/
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Expanded Flow

2001 2002
OCTOBER NOVEMBER DECEMBER JANUARY

12PRR/ORMR ENDORSEMENT REVIEW (SSPF 3306A)22SORR/LRR/FRR ENDORSEMENT REVIEW (SSPF 2006)
23CONSTRAINTS REVIEW FOR MPLM TRANSFER TO CANISTER08ISS-UF1/STS-108 LRR (TBD)13ISS-UF1/STS-108 FRR ENDORSEMENT REVIEW (SSPF 2048)

15ISS-UF1/STS-108 FRR (O&C MBR)23LMC / GAS MPPF INTEGRATION0909INSTALL LMC +Z GAS CANS (MPPF)
23LMC WT & CG TRANSFER TO CANISTER24MACH-1 TRANSFER TO CANSITER09OPF BAY #1 OPERATIONS

21CARGO OPERATIONS14KSC BENCH REVIEW #3 (PAD LATE STOW)07LIMITED LIFE ITEMS H/W O/D KSC
14 19LATE STOW BAG CLOSEOUTS/WT & CG24MPLM SSPF ERS INTEGRATION OPERATIONS (M)27 01AAC INSTALLATION

02 04AAC LEAK CHECKS0303AAC HEATER TEST08 10 16161717AAC/FEC MDPS/MLI INSTALLATION
0909INSTALL CBM SIM

09 11MPLM-2 CBM/LEAK CHECK1212REMOVE CBM SIM
15 16FINAL SSPF STOW
1515ERS UPPER RING REMOVAL1616SCUFF PLATE INSTALLATION17 23FINAL INTERNAL CLOSEOUTS

22 24MPLM-02 EXTERNAL CLOSEOUTS2323MPLM INTERIM HATCH CLOSURE2324INTERIM HATCH LEAK CHECK
24 03CANISTER OPS SSPF2525TRANSFER MPLM TO LPIS FOR WEIGHT & C.G./TRANSFER TO CANISTER2929MOVE TRANSCAN TO CRF/DEMATE/ROTATE

2929TRANSFER TRANSCAN TO O&C H-BAY07UF-1 PAYLOAD TRANSFER TO PAD07 29SHUTTLE INTEGRATION (PAD)(M)
0808PAYLOAD INSTL IN ORB0909TCDT T-01010MPLM-02/ORBITER IVT

1616MACH-1/LMC IVT1616GAS CAN IVT1717MPLM LATE ACCESS DEMO
1818MPLM LATE ACCESS DEMO CONTINGENCY2021MPLM LATE STOW/INTERNAL CLOSEOUT BAY 1 & 22121FINAL HATCH CLOSURE

2121MPLM HATCH LEAK CHECK2424MPLM DRY AIR PURGE2525IMV CAP LEAK CHECK
2525MPLM ACCESS DECONFIG/MLI INSTALL/GSE REMOVAL2626PAYLOAD EXTERNAL CLOSEOUTS 2626PLBDs CLOSE FOR FLT

26 29LAUNCH SUPPORT29LAUNCH (UF-1)  (20:05)29 10MISSION
10ORBITER LANDING (SLF)10 17POST LANDING OPS (OPF) 17 10UF-1 POST MISSION DEINTEGRATION (SSPF)(M)

19START RACK/RSP REMOVALS19 09RACK/RSP REMOVAL 09COMPLETE RACK/RSP REMOVALS
19 10RSP SOFTPACK DEINTEGRATION 10MPLM RELEASED FROM UF-1
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EXPANDED FLOW

F. WARGA
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STS-108 ISS-12-UF1 MPLM-02 (8 RSR's /4 RSP) LMC, ORU/PL
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Acronyms

ADVASC-GC Advanced Astroculture – Growth Chamber
APCF Advance Protein Crystallization Facility

BTR Biotechnology Refrigerator

BCSS Biotechnology Cell Science Stowage

CBTM Commercial Biomedical Testing Module
CGBA Commercial Generic Bioprocessing Apparatus

DCPCG-V Dynamically Controlled Protein Crystal Growth – Vapor

HRF Human Research Facility
MPLM-FM 2 Multi-Purpose Logistics Module – Flight Module 2

MPPF Multi-Payload Processing Facility

PCG-STES Protein Crystal Growth - Single Locker Thermal Enclosure System
RSR Resupply Stowage Rack

RSP Resupply Stowage Platform

SSPF Space Station Processing Facility

ZCG Zeolite Crystal Growth


